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US ENVIRONMENTAL PROTECTION AGENCY

FINAL POLLUTION REPORT
L HEADING
Date: August 22, 2001
Subject: Schaefer Salts Site, Union, Union County, New Jersey

From: Michael J. Brescio, On-Scene Coordinator M""/M”é/g"w

Response and Prevention Branch

To: B. Sprague, EPA C. Kelley, RST
J. Daloia, EPA M. H. Cervantes-Gross, 2CD-POB
C. Petersen, 2ERRD-NJRB D. Karlen, 20RC-NJSFB
S. Fitz-James, 5202G P. McKechnie, 201G
R. Gherardi, 20PM-FMB J. Smolenski, NJDEP
B. Dease, 2ERRD-RPB-TSS A. Tao, 20PM-GCMB
S. Flanagan, ORC-NJSFB R. Manna, 20PM-FMB
J. Witkowski, 2ERRD-RAB R. Cahill, 2CD-POB
J. Aduddell, 2CID M. Truono, 2ERRD-RAB

Frank Bradely, Union Township
Polrep: FINAL

II. BACKGROUND

Site No.: QU

Response Authority: CERCLA

Action Memo Status: Verbal Authorization on February 22, 2001
Signed on March 23, 2001

Delivery Order No.: 2001-0032

NPL Status Not Proposed for NPL Status

Start Date: February 23, 2001

State Notification: NJDEP notified

CERCLIS ID No.: N/A

I11. Site Information

A. Incident Category: Abandoned warehousing and salt processing facility.

B. Site Description:

1. Site Description:
See PolRep #1.
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2. Description of Threat:
See PolRep #1.

C. Preliminary Assessment Results:
See PolRep #1.

IV. RESPONSE INFORMATION
A. Situation

3. Current Situation ;
All Site activities are completed. All hazardous wastes were shipped off-site and properly
disposed.

2. Removal Activities to Date
-See previous PolReps.

3. Enforcement
The site attorney and ERRD-RAB are still working on gathering information for possible
responsible parties . To date several 104e letters have been sent out.

B. Planned Removal Activities

The scope of work for this removal action includes the complete removal and disposal of all
hazardous materials on-site to CERCLA/RCRA approved facilities and according to the EPA
off-site disposal policy.

| 41 Next Steps
-Continue enforcement investigation.

-Complete Site file archiving.

D. Key Issues
None at this time.

V. COST INFORMATION
The following estimated costs were of August 22, 2001

Project Costs to Costs

Ceiling Date Remaining
ERRS $250,000 $120,000 $113,000
START $74,000 $30,500 $43,500
Internal Costs $ 75,000 $20,500 $54,500
Total $399,000 $171,000 $211,000

The above are estimated costs and cannot be used in any cost recovery efforts.
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